COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2019

ESTI MATE SUMVARY 18:02: 51
CONTI D C22503 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22503-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK) PERCENT TI ME: 15. 90 ORI G TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0242- 088
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK)

NAME OF ROAD:

PRQJECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 02/ 01/ 2019 DATE TIME STARTED 12/19/2018
5055 LI ST DRI VE DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/ 19/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 2,556, 568.50 PARTI Cl PATI NG $ 162, 787. 00 $ 162, 787. 00
AWARD PRQJECT AMT: $  2,478,928.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6.37% TOTAL EARNI NGS 162, 787. 00 162, 787. 00
FUNDS AVAI LABLE: $ 2,393,781.50 STOCKPI LED MATERI ALS 105, 255. 88 105, 255. 88
GROSS EARNI NGS 268, 042. 88 268, 042. 88
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,696. 11 -4,696. 11
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 263, 346. 77 263, 346. 77
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 263, 346. 77 263, 346. 77
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 263,346.77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 22503-BID ESTI MATE RUN 02/ 11/ 2019
PRQIECT | TS0242- 088 ESTI MATE NO 0001 18:02: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADVWAY
0005 202-00240 Renoval of Asphalt Mat (Pl aning) 919. 000 0. 000
Sy 0. 000 0.00
28. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 200. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 15, 450. 000 0. 000
LF 2,164.000 9, 738. 00
4.50000 2,164. 000 9, 738. 00
0015 MATERI AL ALLOMANCE Er osi on Log 0. 000
LF 16, 235. 984 28, 837. 38
1.77614 16, 235. 984 28,837. 38
0020 208- 00035 *Aggr egat e Bag 150. 000 0. 000
LF 112. 000 784. 00
7.00000 112. 000 784.00
0025 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 208-00103 *Renpval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 208-00105 *Renpval and Disposal of Sedinment (Equipment) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0045 208-00207 *Erosi on Control Management 75. 000 0. 000
DAY 0. 000 0. 00
267. 00000 0. 000 0. 00
0050 212-00006 *Seedi ng (Native) 15. 000 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0100

212-00032

213- 00003

213- 00061

240- 00010

240- 00020

403- 00721

408-01100

604- 39050

604- 39050

607-11525

ROADWAY

C22503
22503-BI D
1 TS0242- 088
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Mil ch Tackifier

of Nests

Renoval

Netting

Hot M x Asphalt (Patching) (Asphalt)

Joi nt Seal ant

Manhol e (Traffic Managenent Systen)

Manhol e (Traffic Managenent System) (Special)

*Fence (Pl astic)

MATERI AL ALLOWANCE Pl astic Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
ACRE
3, 000. 00000
15. 000
ACRE
800. 00000
4,500. 000
LB
3. 20000
5. 000
HOUR
125. 00000
5. 000
sy
100. 00000
919. 000
sy
36. 00000
4, 400. 000
LF
5. 00000
6. 000
EACH
7, 500. 00000
23.000
EACH
7, 500. 00000
1, 000. 000
LF
5. 00000
LF

3. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 000. 000
1, 000. 000

Page 3

ESTI MATE RUN 02/ 11/ 2019

3, 250

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

18:02: 51

AMOUNT

3, 250

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22503-BI D ESTI MATE RUN 02/ 11/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO 0001 18: 02: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 612-00260 Location Marker (Fiber Optic)(Done) 94. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 MATERI AL ALLOMNCE Fi ber Mar ker (Done) 0. 000
EACH 84. 000 1, 827.00
21. 75000 84. 000 1,827.00
0110 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 2, 630. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0115 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 41, 735. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0120 613-03492 Electrical Conduit (Plastic)(Miltiduct)(Bored) 10, 995. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0125 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 5, 515. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 613-03500 Electrical Conduit (Plastic) (Miltiduct) (Special) 25, 285. 000 0. 000
(Cutside Pavenent)
LF 6, 944. 000 138, 880. 00
20. 00000 6, 944. 000 138, 880. 00
0135 613-07023 Pul | Box (24"x36"x24") 60. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0135 MATERI AL ALLOWANCE 24x36 Pul |l Box 0. 000
EACH 60. 000 35, 718. 00
595. 30000 60. 000 35,718. 00
0135 MATERI AL ALLOMNCE 24x36 Apron 0. 000
EACH 60. 000 20, 820. 00
347.00000 60. 000 20, 820. 00
0135 MATERI AL ALLOWANCE Wre Mesh for Pull Boxes 0. 000
EACH 60. 000 8, 000. 00

133. 33333 60. 000 8, 000. 00



CONTI D

CAT NO0200

0140

0140

0140

0145

0150

0155

0160

0160

0165

0170

0175

613-07040

614-70024

614-70030

614-87006

614-87010

614-87015

614-87024

614- 87350

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON

ROADWAY

Pul | Box (30"x48"x24")

MATERI AL ALLOWANCE 30x48 Pull Box

MATERI AL ALLOWANCE 30x48 Apron

1310nm SFP Optic Mdul e

Optical Attenuator

Fi ber Optic Termination Panel

(6 Fiber)

Fi ber Optic Cable (Single Mde) (12 Fiber)

MATERI AL ALLOMANCE 12 Strand Fi ber Cable

Buf fer Tube Fan Qut Kit

Fi ber Optic Termination Panel (24 Fiber)

Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
1, 800. 00000
EACH
765. 00000
EACH
518. 00000
28. 000
EACH
500. 00000
28. 000
EACH
100. 00000
4. 000
EACH
750. 00000
1, 850. 000
LF
5. 00000
LF
0. 21000
9. 000
EACH
500. 00000
5. 000
EACH
1, 000. 00000
1. 000
LS

7,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 850. 000
1, 850. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 11/ 2019

3,825

2,590

388.

.00

00

00

.00

.00

.00

.00

.00

.00

.00

18:02: 51

AMOUNT

3, 825

2,590

388.

.00

00

00

.00

.00

.00

.00

50

.00

.00

.00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22503-BI D ESTI MATE RUN 02/ 11/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO 0001 18: 02: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0180 614-87499  Fiber Optic Cable (Single Mde) (Install Only) 93, 170. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0185 614-87691 Et hernet Switch Type | (3931) 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0190 614-87692  Ethernet Switch Type Il (3930) 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0195 614-87697 Et hernet Aggregation Switch Type | (5142) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0200 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 250 6, 250. 00
25, 000. 00000 0. 250 6, 250. 00
0205 630-00000 Flagging 40. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 630-00007 Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0215 630-00012 Traffic Control Managenent 175. 000 0. 000
DAY 10. 000 3,420. 00
342. 00000 10. 000 3,420.00
0220 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 3.000 90. 00
30. 00000 3. 000 90. 00
0225 630-80342 Construction Traffic Sign (Panel Size B) 36. 000 0. 000
EACH 7.500 225.00
30. 00000 7.500 225.00
0230 630-80343 Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22503-BI D ESTI MATE RUN 02/ 11/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO 0001 18: 02: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 630- 80350 Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0240 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0245 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0250 630-80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 630- 80380 Traffic Cone 200. 000 0. 000
EACH 20. 000 400. 00
20. 00000 20. 000 400. 00
0260 630-85041 Mbbi | e Attenuat or 150. 000 0. 000
DAY 10. 000 3, 000. 00
300. 00000 10. 000 3, 000. 00
0265 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70230 F/ A Conmmuni cation Lines 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22503

PCN: 22503-BID

PRQIECT 1 TS0242- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0290 700- 70380 F/ A Erosion Contro

CAT NO0400

0295 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 02/ 11/ 2019

ESTI MATE NO: 0001 18: 02: 51
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2, 555,568.50%  268,042.88% 268, 042. 88
1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 1,000.00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 2,556,568.50%  268,042.88$ 268, 042. 88



